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Subject:  Bath Street – Fastrack Infrastructure Scheme

Classification: Information Only 

Summary: This report introduces the Bath Street Contraflow Bus Lane scheme. 

1. Introduction 

1.1. This report introduces the Bath Street Improvement scheme to the Board. The scheme is part of the 
wider Fastrack programme across Dartford, Ebbsfleet and Gravesham. It is intended that updates to 
the JTB will be provided as the project progresses. General Fastrack items and other projects will 
continue to be reported separately, either as reports or verbally.

1.2. The Bath Street scheme will provide a key bus link between the Northfleet Embankment East 
development and Gravesend Town Centre in the form of a contraflow bus lane.

1.3. This new link will reduce journey times for passengers by up to four minutes and provide a short walk 
to access Fastrack for occupants and workers at the Northfleet Embankment East, Clifton Slipways 
and The Charter developments.

2. Background

2.1. This project is part of the overall Fastrack programme, which comprises 28 individual projects across 
Dartford, Gravesham and Ebbsfleet. Fastrack operates via congestion-free routes across a 40km 
network extending from Dartford to Gravesham. It is a combination of dedicated Fastrack busways, 
bus priority lanes and on-street running with priority at all signalled junctions.

2.2. During Phase 3 Fastrack Route A will then extend from Ebbsfleet International through Northfleet 
Embankment, on to Gravesend Bus Hub, via the Bath Street Bus lane, as will be constructed through 
this scheme. 

2.3. The Fastrack Advisory Board (FAB) provides advice and recommendations for the development of the 
overall Fastrack network. FAB have had full oversight of the Bath Street Scheme to date and will 
continue to monitor throughout the project lifecycle.

2.4. Continual improvements to the Fastrack road network are required to achieve the modal shift target of 
25% of journeys using public transport, and vital to this success is the high uptake in patronage from 
new residents within current and future developments.

3. Scheme overview 

3.1. The Bath Street scheme (Appendix A) includes widening a section of the existing carriageway to 
incorporate a southbound bus lane. The proposed bus lane will connect to West Street to the north at 
the West Street/Bath Street/Church Street Roundabout and the new Bus Hub on Garrick Street to the 
south via New Road. 



Figure 1 Bath Street Bus Lane location and Fastrack Routes

3.2. This new route will facilitate the extension of the Fastrack Route A service to Gravesend. Without the 
Bath Street bus lane Fastrack would need to be routed via Overcliffe as shown in Figure 1 above.

3.3. The scheme will improve Fastrack users journey times by between 2-4 minutes, and also facilitate 
additional bus stops to service existing residents and those from new developments such as Clifton 
Slipways, The Charter and Northfleet Embankment. These significant improvements to journey time 
and route will enhance Fastrack’s reputation as a premium service and further encourage uptake.

4. Scheme Cost and Funding

4.1. The total cost for this scheme is estimated at £5.52m. Secure grant funding for this scheme is being 
provided by Ebbsfleet Development Corporation, with EDC taking the Fastrack development 
designated S106 contributions from Northfleet Embankment East development as a contribution. 

4.2. Table 1 shows the annual scheme costs and funding for this scheme.  

£000s 2020-21 2021-22 2022-23 Total
Gross Cost £300,000 £1,500,000 £2,800,000 £4,600,000
Budget Risk £60,000 £300,000 £560,000 £920,000
Total Cost £360,000 £1,800,000 £3,360,000 £5,520,000
EDC Grant £360,000 £1,800,000 £3,360,000 £5,520,000
Total Funding £360,000 £1,800,000 £3,360,000 £5,520,000
 
4.3. An allowance for risk has been included by EDC as part of the capital cost estimate. The construction 

and non-construction costs include a contingency allowance. In addition, a further risk allowance has 
been added as an ‘optimism bias’, to reflect the tendency at the early stages of a project to 
underestimate costs for scheme development.

5. Programme and Key Milestones

5.1. This scheme is at outline design stage. KCC have engaged Watermans Consultants through the KPS 
Framework to progress this. 

5.2. The forecasted programme dates are as follows:
 Outline design: Jan 21 – May 21
 Detailed design: June 21 – Dec 21
 Procurement: Jan 22 – Mar 22
 Construction: April 22 – March 23

6. Public engagement



6.1. Public engagement will commence once initial designs have been progressed. 

7. Conclusion

7.1. The Bath Street scheme will provide a key bus link to the Fastrack route in Gravesham and forms part 
of the wider Fastrack A network. 

7.2. The Bath Street scheme will reduce congestion and improve accessibility through the delivery of a fully 
integrated sustainable Fastrack network, making sustainable transport a real alternative to the private 
car, particularly residents in new developments including Northfleet Embankment East.

8. Recommendations

8.1. For information only. The scheme will continue to provide updates to Gravesham JTB as the scheme 
progresses.

Contact Officer:
Graham Killick
Major Capital Programme Team
Highways, Transportation and Waste
Kent County Council
Graham.killick@kent.gov.uk
03000 419369

Appendix A – Layout of Bath Street Contraflow scheme
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