

Housing System Replacement Update



What's Going Live for Phase 1.

Castleton Housing Application

Officers commence use of Castleton and stop using CAPITA

Migration of cleansed data from CAPITA to Castleton

Rent Collection moves from CAPITA to Castleton

Document Management

Migration of Documents from Anite to Castleton Document Management

Documents re-indexed and searchable within a mapped structure

Remote Mobile Off Site Working for Officers AGILE

Ability to Look Up Tenants and Property remotely

Ability to complete some forms remotely

Updates to Housing Application & Document Management remotely takes place

Demonstration

Demonstrate a prepared video to illustrate how an officer will work after go-live

<END>



1 Plan on a Page as at 07/06/2021 PLAN ON A PAGE - PHASE 1 01/06/21 01/07/21 01/08/21 01/05/2021 30/08/ ITA **Parallel Running** Archiving & Decomissioning **Business As Usual** DATA & DOCUMENT CAPITA SWITCH-TRANSFER & Phase 1 VERIFICATION Go / No Go TESTING User Acceptance Testing & Re-Testing Go-Live Data Migration 2019 Application Integration lication) Go Live Product Enhancement Data & Integration Testing Super User Training User Acceptance Testing Go Live MS Product Enhancement Officer Overviews nt Mgt) Build & Sample Document Migration **Document Migration** Officer Overviews Product Enhancement Build orking) Mobile App Installs Go Live

